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ISSUE
Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.  The responsible agencies have requested an extension
to allow sufficient time to resolve outstanding issues.

SUMMARY
The Commission approved Resolution MFP-00-21 on June 7, 2001 allocating $1,060,000 STIP funds
for the two local STIP projects.  Attachment I describes the delays that have resulted in the extension
requests.

RECOMMENDATION
The Department recommends the Commission approve the time extensions.
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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
Project Description

PPNO # Amount
Programmed 

Prog
Yr.

Recipient’s Stated Reason for Delay Extension 
Request

Department
Recommendation

City of Inglewood
   Inglewood Bus Transit

Center
07-2908 $395,000

MFP-00-21
6/07/01

00/01
City of Inglewood was prevented from
acquiring a third party contract due to an
error in the newspaper advertisement for
public of notice which requires another
re-notification. 

3
Months
(CON)

6/30/02
to

9/30/02

Approve.  The three
months requested
will enable the
agency to re-notify
public notice for a 3rd

party contract award.
Once the City is able
to sign a contract,
construction will
begin.

City of South Pasadena
   Gold Line Pedestrian

Linkage and Safety
Project

07-2913 $665,000

MFP-00-21
6/007/01

00/01
The City Council approved the
Betterment Agreement between the City
and the Pasadena Blue Line
Construction Authority.  The decision
was based on inaccurate information
from the contractor, thus the City has to
revisit the betterment items, identify
more affordable materials for
consideration by the design committee,
and bring the project total within the
available budget.

3
Months

6/30/02
to

9/30/02

Approve.  The three
months requested
will enable the City
of South Pasadena to
resolve the design
issues and sign a
contract agreement to
begin PS & E and
Construction for the
Mission Station
completion.

Total $1,060,000


